ID		Task Mode	Task Name	Duration	Start	Finish
1		📌	**Solar Project**	**19 days**	**Wed 4/24/24**	**Mon 5/20/24**
2		📌	**Create API**	**6 days**	**Wed 4/24/24**	**Wed 5/1/24**
3		📌	Start project and create Login &	2 days	Wed 4/24/24	Thu 4/25/24
4		📌	Create solar pannel request Post,Listing, Edit, Delete API	2 days	Thu 4/25/24	Fri 4/26/24
5		📌	Create Add Bid, View, Evaluation, Edit	3 days	Mon 4/29/24	Wed 5/1/24
6		📌	**Frontend design and develop**	**11 days**	**Thu 5/2/24**	**Thu 5/16/24**
7		📌	Create Login & Register UI and functionalities	2 days	Thu 5/2/24	Fri 5/3/24
8		📌	Create post solar pannel request UI and	1 day	Fri 5/3/24	Fri 5/3/24
9		📌	Create Home Page UI and functionalities	1 day	Mon 5/6/24	Mon 5/6/24

Task	▬▬▬	Inactive Summary	⌐──────⌐	External Tasks	▬▬▬
Split	················	Manual Task	▬▬▬	External Milestone	◇
Milestone	◆	Duration-only	▬▬▬	Deadline	⬇
Summary	▭──────▭	Manual Summary Rollup	▬▬▬	Progress	▬▬▬
Project Summary	⌐──────⌐	Manual Summary	▭──────▭	Manual Progress	▬▬▬
Inactive Task	▭──────▭	Start-only	⊏		
Inactive Milestone	◇	Finish-only	⊐		

Project: Solar project
Date: Wed 4/24/24

ID	ⓘ	Task Mode	Task Name	Duration	Start	Finish	Apr 21, '24 — May 19
10		📌	Create solar pannel post request edit and delete UI	3 days	Tue 5/7/24	Thu 5/9/24	
11		📌	Create bidding UI and	1 day	Fri 5/10/24	Fri 5/10/24	
12		📌	Create edit bid UI and	1 day	Fri 5/10/24	Fri 5/10/24	
13		📌	Create bidding view edit and delete UI and	3 days	Mon 5/13/24	Wed 5/15/24	
14		📌	Create evaluation UI and	1 day	Wed 5/15/24	Wed 5/15/24	
15		📌	Create Notification management API, UI and	1 day	Thu 5/16/24	Thu 5/16/24	
16		📌	Testing the project	1 day	Fri 5/17/24	Fri 5/17/24	
17		📌	Finish the project and deploy	1 day	Mon 5/20/24	Mon 5/20/24	

Project: Solar project
Date: Wed 4/24/24

Task		Inactive Summary	External Tasks
Split		Manual Task	External Milestone
Milestone		Duration-only	Deadline
Summary		Manual Summary Rollup	Progress
Project Summary		Manual Summary	Manual Progress
Inactive Task		Start-only	
Inactive Milestone		Finish-only	

Page 2